
STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
COVER PAGE (REV 06/15) IMS Mail Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 68Z0 COBCP NO. 2 PRIORITY: 2 PROJECT ID: 0000561 
(15 digits; for new projects, leave blank) 

DEPARTMENT: Board of Governors of Community Colleges 

PROJECT TITLE: Reappropriation: Redwoods CCD. College of the Redwoods. Utility Infrastructure 
Replacement 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $33.146 MAJOR/MINOR: Maior 

PHASE(S) TO BE FUNDED: C PROJ CAT: CRI CCCI/EPI: 5901 / 3202 

SUMMARY OF PROPOSAL: This request seeks to reappropriate the construction phase of the 
Redwoods Community College District, Utility Infrastructure Replacement project. The working 
drawings phase of the project was delayed due to the California Geological Survey requiring 
geotechnical borings and a ground motion study which took longer than planned to complete. The 
ground borings and ground motion study were finalized on February 2, 2016. The district has worked 
diligently on the working drawings package since that date and expects to submit the working 
drawings package to the Division of the State Architect for approval in March 2016. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?): _N 

REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N) _H 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): N_ FUTURE COSTS (Y/N): N 

FUTURE SAVINGS (Y/N):_N_ REVENUE (Y/N):N_ 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): _N_ IF YES, ATTACH 
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C O S T E S T I M A T E S U M M A R Y AND A N T I C I P A T E D T I M E S C H E D U L E - J C A F 32 

District: Redwoods CCD College: College of the Redwoods C F I S Ref. #: 40.42.108 

Project Name: Utility Infrastructure Replacement Date Prepared: 7/1/2013 C C I : 5901 Budget Ref. #: 

Request For: A Q P[7] W 0 C [ 7 | E | 7 ] D B Q E P I : 3202 Prepared by: Midpoint 

1 1 Not Rounded Ereulute to Midpoint (FPU Only) 
P I Rounded 

Total Cost State Funded 
District Funded 1 1 Not Rounded Ereulute to Midpoint (FPU Only) 

P I Rounded 
Total Cost State Funded 

State Supportable Non State Supportable 
1. Site Acquisition Acres: 

A. Acquisition 

2. Preliminary Plans Builgct CCI: 5754 $2,063,000 $2,063,000 $0 $0 
A. Architectural l-'ees (for Preliminary Plans) 
B. Project Management (for Preliminary Plans) 
C. Office of the State Architect, Plan Check fee 
D. Preliminary Tests (Soils, hazardous materials) 
E. Other Costs (for Preliminary Plans) 

$794,808 A. Architectural l-'ees (for Preliminary Plans) 
B. Project Management (for Preliminary Plans) 
C. Office of the State Architect, Plan Check fee 
D. Preliminary Tests (Soils, hazardous materials) 
E. Other Costs (for Preliminary Plans) 

$283,860 
A. Architectural l-'ees (for Preliminary Plans) 
B. Project Management (for Preliminary Plans) 
C. Office of the State Architect, Plan Check fee 
D. Preliminary Tests (Soils, hazardous materials) 
E. Other Costs (for Preliminary Plans) 

$175,000 

A. Architectural l-'ees (for Preliminary Plans) 
B. Project Management (for Preliminary Plans) 
C. Office of the State Architect, Plan Check fee 
D. Preliminary Tests (Soils, hazardous materials) 
E. Other Costs (for Preliminary Plans) 

$809,000 

A. Architectural l-'ees (for Preliminary Plans) 
B. Project Management (for Preliminary Plans) 
C. Office of the State Architect, Plan Check fee 
D. Preliminary Tests (Soils, hazardous materials) 
E. Other Costs (for Preliminary Plans) $0 

3. Working Drawings Itudget CCI: 5754 $1,349,000 $1,349,000 $0 $0 
A. Architectural Fees (for Working Drawings) 
B. Project Management (for Working Drawings) 
C. Office of the State Architect, Plan Check fee 
D. Community Colleges Plan Check fee 
E. Other Costs (for Working Drawings) 
(Total PWmav not exceed l3%of construction) 10.3% 

$1,021,896 A. Architectural Fees (for Working Drawings) 
B. Project Management (for Working Drawings) 
C. Office of the State Architect, Plan Check fee 
D. Community Colleges Plan Check fee 
E. Other Costs (for Working Drawings) 
(Total PWmav not exceed l3%of construction) 10.3% 

$0 
A. Architectural Fees (for Working Drawings) 
B. Project Management (for Working Drawings) 
C. Office of the State Architect, Plan Check fee 
D. Community Colleges Plan Check fee 
E. Other Costs (for Working Drawings) 
(Total PWmav not exceed l3%of construction) 10.3% 

$154,207 

A. Architectural Fees (for Working Drawings) 
B. Project Management (for Working Drawings) 
C. Office of the State Architect, Plan Check fee 
D. Community Colleges Plan Check fee 
E. Other Costs (for Working Drawings) 
(Total PWmav not exceed l3%of construction) 10.3% 

$81,184 

A. Architectural Fees (for Working Drawings) 
B. Project Management (for Working Drawings) 
C. Office of the State Architect, Plan Check fee 
D. Community Colleges Plan Check fee 
E. Other Costs (for Working Drawings) 
(Total PWmav not exceed l3%of construction) 10.3% 

$92,000 

A. Architectural Fees (for Working Drawings) 
B. Project Management (for Working Drawings) 
C. Office of the State Architect, Plan Check fee 
D. Community Colleges Plan Check fee 
E. Other Costs (for Working Drawings) 
(Total PWmav not exceed l3%of construction) 10.3% 

4. Construction Budget CCI: 5901 $29,740,000 $29,740,000 $0 $0 
A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$0 A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$0 
A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$0 

A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$0 

A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$0 

A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$29,740,000 

A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other 

$0 

A. Utility Service 
B. Site Development, Service 
C. Site Development, General 
D. Other Site Development 
E. Reconstmction 
F. New Construction (bidg) (w/Grottp I equip) 
G. Board of GovernoPs Energy Policy Allowance (2% or 3%) 
H. Other $0 

5. Coniingcncv $1,487,000 $1,487,000 $0 $0 
$595,000 $595,000 $0 $0 

7. Tests and Inspections $639,000 $639,000 $0 $0 

A. Tests 
B. Inspections 

$297,000 A. Tests 
B. Inspections $342,000 

$685,000 $685,000 $0 $0 
A. Construction Management $595,000 A. Construction Management 

$90,000 
9. T otal Construction Costs (items 4 iliroiivh H above) $33,146,000 $33,146,000 $0 $0 

$0 $0 $0 $0 

\. fotal Pi oiect Cost (items I . 2. 3. 9, and 10) $36,558,000 $36,558,000 $0 $0 

Proieet Data 
12. ' 

Outside Gross 
Square Feet 

Assignable 
Square Feet 

Ratio 
ASF/GSF 

Unit Cost 
Per ASF 

Unit Cost 
Per GSF 14 State Funded 

District Funded 
District Funded Total Proieet Data 

12. ' 
Outside Gross 
Square Feet 

Assignable 
Square Feet 

Ratio 
ASF/GSF 

Unit Cost 
Per ASF 

Unit Cost 
Per GSF 14 State Funded Supportable Non Supportable 

District Funded Total 

Construction - - - - Acquisition $ $ $ $ 

Reconstruction 0 0 100% $0 $0 Preliminary Plans $ 2,063,000 $ $ $ 

13. Anticipated Time Schedule Working Drawings $ 1,349,000 $ $ $ 

Start Preliminary Plans 8/1/2014 Advertise Bid tor Construction 7/15/2016 Construction $ 33,146,000 $ $ $ 

Start Working Drawings 3/1/2015 Award Construction Contract 8/15/2016 Equipment $ $ $ $ 

Complete Working Drawings 1/1/2016 Advertise Bid for Equipment 7/1/2017 Total Costs $ 36,558,000 $ $ $ 

DSA Final Approval 5/15/2016 Complete Project 7/1/2018 % ofSS Costs 100.00% 0.00% SS Total $ 36,558,000 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID- 0000561 
FISCAL IMPACT WORKSHEET 6870 
Department Title Board of Governors of Community Colleges Progarm ID 5680 
Project Title: Redwoods CCD, College of the Redwoods, Utility Infrastructure Replacement COBCP If 2 
Program Category- Other - Critical Infrastructure Priority 2 
Program Subcategory MA/MI MA 

. Existing 
Authonty 

January 10 
• Action " " 

April 1 
Action 

• -May l 
Action 

May 14 
.Ad ion 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
6870-301-6049-14-14 P BA 2,063 2,063 
6870-301-6049-14-14 W BA 1,349 1,349 
6870-301-6049-15-15 c BA 33,146 33.146 
6870-301-6049-15-15 c RA 1 -33,146 -33,146 
6870-301-6049-15-16 c RA \6 33,146 

0 
0 

1 0 
1 0 

1 0 
j 0 

0 
0 
0 

TOTAL FUNDING 36,556 0 0 0 0 . 0 36.553 

PROJECT COSTS 0 
Study 0 
Acquisition 0 
Performance Criteria 0 
Preliminary Plans 2,063 2,063 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

1,349 
33.146 0 0 0 0 0 

1.349 
33,146 

0 
TOTAL COSTS 36,558 0 0 0 0 0 36,558 

CONSTRUCTION OR, 
DESIGN-BUILD DETAIL 

i 

"' 0 
Contract 29,740 

1 
1 
1 

29,740 
Contingency 1,487 ! i ! 1,487 
A&E 1,919 ; ' 1,919 
Agency Retained : 0 
Other 1 ; I 0 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 33,146 0 0 0 0 0 33,146 

FUTURE FUNDING 0 0 0 0 0 0 0 

SCHEDULE 
Study Completion 

: mm/dd/yyyy , PROJECT SPECIFIC CODES 
ProjMgmt D Location: i College of the Redwoods 

Acquisition Approval Budg Pack: E County: Humboldt 

Start Preliminary Plans/Performance Criteria 8/1/2014 Pro] Cat CRI City: Eureka 

Preliminary Plan/Performance Criteria Approval 3/1/2014 Req Legis: N Cong Dist 2 

Approval to Proceed to Bid 7/15/2016 Req Prov: N Sen Dist 2 

Contract Award Approval 8/15/2016 SO/LA Imp: N Assm Dist 2 

Project Completion 7/1/2018 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProjiD: 
FISCAL DETAIL WORKSHEET 
Department Title: i Board of Governors of Community Colleges 

Budget 
0000561 

Progann ID i 

COBCP 

Priority 

NWMI. 

Year 2016-17 

6870 
5680 

PrpfectTitlefft! Redwoods CCD, College of the Redwoods, Utility Infrastructure Replacement 

Budget 
0000561 

Progann ID i 

COBCP 

Priority 

NWMI. 

2 
Program Category: Other - Critical Infrastructure 

Budget 
0000561 

Progann ID i 

COBCP 

Priority 

NWMI. 

2 
Program Subcategor;, 

Budget 
0000561 

Progann ID i 

COBCP 

Priority 

NWMI. MA 

Identify all items whicti fit into the categories listed belom Attach a detailed list if funding is included in this lequest Provide descriptions s 
and summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year 
(BY-H through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINE D • ' i 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL pNGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 
SCOPE/ASSUMPTIONS WORKSHEET 
Department Title: Board of Governors of Community Colleges 
Project Title: 
Program Category: , 
Program Subcategory: 

Budget Year 2016-17 
Pro] ID: 

i Redwoods CCD, College of the Redwoods, Utility Infrastructure Replacement 
i Other - Critical Infrastructure 

40000561 
6870 

Progarm ID 5680 
COBCP #: 2 
Priority: 2 
MA/MI: MA 

Project Specific Proposals: For new projeds promde proposed Scope lariguage. For cotitiriulrig projects provide the latest approved 
Smpe language. Enter Scope language in cell A110. • ;"" • 

--4^ftft-ft'i:r. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cellAIIO). 
It is necessary to relocate and/or reconstruct essential utility infrastructure systems to eliminate life-safety issues 
and environmental hazards that will arise in the event of an earthquake. This proposal represents the least cost 
solution to stabilizing the campus infrastructure to maintain the operations at the college in the event of an 
earthquake. The fire suppression and firefighting water systems, electrical distribution and communication systems, 
storm water systems, sanitary sewer, wastewater treatment and natural gas systems, mainly constructed in early 
1960's, are beyond their useful life and subject to recurring failures. In the event of an earthquake, these systems 
will fail. Water is stored in two 370,000-gallon redwood tanks that will collapse flooding the campus. Natural gas 
lines run through the major fault on campus. 


